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07-206204
ACIM-005-2(918)E

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in LOS ANGELES COUNTY IN LOS
ANGELES AND CITY OF COMMERCE FROM 0.1 KM SOUTH OF WASHINGTON BOULEVARD
UNDERCROSSING TO 0.2 KM NORTH OF CALZONA STREET.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on September 23, 2004.

This addendum is being issued to revise the Notice to Contractors and Special Provisions, the Proposal and Contract, and
the Federal Minimum Wages with Modification Number 8 dated 8-27-04.

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES," is revised as attached.

In the Proposal and Contract, the Engineer’s Estimate Item 10 is revised as attached.

To Proposal and Contract book holders:

Replace page 3 of the Engineer's Estimate in the Proposal with the attached revised page 3 of the
Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy
of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"

and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or

the attorney appointed and authorized to represent the Department of Transportation.
The work shall be diligently prosecuted to completion before the expiration of 250 WORKING DAYS beginning on the

fifteenth calendar day after approval of the contract.
Subparagraphs (a) and (c) of the second paragraph in Section 8-1.06, "Time of Completion," of the Standard

Specifications shall not apply to this project.
In addition to subparagraph (b) of the second paragraph in Section 8-1.06, "Time of Completion," of the Standard

Specifications, Mondays, Tuesdays, Wednesday, Thursdays and days designated with "x" or "xx" in Table Z, "Lane Closure
Restrictions for Designated Legal Holidays and Special Days" in "Maintaining Traffic" of these special provisions shall be
considered exceptions to working days as defined in Section 8-1.06.

The Contractor shall pay to the State of California the sum of $2800 day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.
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ENGINEER'S ESTIMATE
07-206204

Item
No.

Item
Code

Item Description Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 074017 PREPARE WATER POLLUTION
CONTROL PROGRAM

LS LUMP SUM LUMP SUM

2 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

3
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM

4
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

5
(S)

153103 COLD PLANE ASPHALT CONCRETE
PAVEMENT

M2 253 000

6 260210 AGGREGATE BASE (APPROACH
SLAB)

M3 48

7 390206 RUBBERIZED ASPHALT CONCRETE
(TYPE G)

TONN 30 000

8 401108 REPLACE CONCRETE PAVEMENT
(RAPID STRENGTH CONCRETE)

M3 460

9
(S)

420201 GRIND EXISTING CONCRETE
PAVEMENT

M2 8860

10
(F)

510087 STRUCTURAL CONCRETE,
APPROACH SLAB (TYPE R)

M3 475

11 510800 PAVING NOTCH EXTENSION M3 8

12
(S)

519117 JOINT SEAL (MR 30 MM) M 230

13
(S)

840515 THERMOPLASTIC PAVEMENT
MARKING

M2 500

14
(S)

840561 100 MM THERMOPLASTIC TRAFFIC
STRIPE

M 30 700

15
(S)

840563 200 MM THERMOPLASTIC TRAFFIC
STRIPE

M 3140

16
(S)

840564 200 MM THERMOPLASTIC TRAFFIC
STRIPE (BROKEN 3.66 M - 0.92 M)

M 1700

17
(S)

840570 100 MM THERMOPLASTIC TRAFFIC
STRIPE (BROKEN 10.98 M - 3.66 M)

M 39 700

18
(S)

840571 100 MM THERMOPLASTIC TRAFFIC
STRIPE (BROKEN 5.18 M - 2.14 M)

M 1860

19
(S)

850101 PAVEMENT MARKER (NON-
REFLECTIVE)

EA 10 810

20
(S)

850111 PAVEMENT MARKER
(RETROREFLECTIVE)

EA 5530
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